2

4-21

1921.

Department of L.R

OFFICE Board of Rev

STATION Madras

No. No. 1053

Dated 21-5-21.

	Date	In.
Given for copying		
Copied		
Examined		
Signed	C 3417/21	
Given for despatch		
Despatched	21/7/21	
Indexed		
To be destroyed on		

Pages in the file

(SUBJECT.)

Alienation — Land Revenue (S. Kanara Mangalore Dt — Mavli Village — Dt- N.D. S. Kanara — Horticultural School — Customs ... extended.

* Not to be filled in the case of permanent records.

Ref. C. No. 3504-21-V. 6.

South Kanara Collector's Office,
Camp Puttur 10th September 1921.



From

R. H. Ellis, Esquire, I.C.S.,
Collector of South Kanara.

C 3417

8 May 21

To

The Secretary to the Board,
Land Revenue, Madras.

Extension of time - Alienation (South Kanara) - Mangalore Taluk - Maroli village - 4.66 acres - District Board - South Kanara - Agricultural school.

In its proceedings No. 551 Mis., dated 29th April 1919, the Board has sanctioned the alienation of 4.66 acres of land in Maroli village, Mangalore Taluk, in favour of the District Board, South Kanara, for the construction of an agricultural school within two years from the date of the grant. The two years' time expired on 29th April 1921, but the Board has not yet constructed the school building. The President of the District Board states that the question of starting the school is still under correspondence with the Government and that trained teachers for the school will have to be obtained from the agricultural school at Taliparamba to be opened shortly. As this will take about two years' time, the President requests that three years' extension of time from the 8th May 1921 to the 8th May 1924 may be granted for opening the school. I accordingly recommend that three years' extension of time may be granted from 29th April 1921.

For Collector. 12-9

M. S. R. /12-9.

12/9/21 12.9.21

C3417/21- Pl. Cr.

I

W.W. B.D. in view give remarks at
P13 in (X) grant the extension applied
for?

B.P.388. (X)
4.4.21.

The Local B.D. has not been en-
possible but an extension
of 2 years seems..excessive.

15.9.21.

Under Examination

17.9.21

Abstraction - Land Revenue. (S. Kamara)
Mangalore Tk - Mangalore - Dt- B.D., S. Kamara-
Agricultural School- Construction - extension
time extended

C3417/21- P

Resn (Pls) 1053/21.9.21

Granted

21.9.21

Secy
20.9.21

S. Kamara
20.9.21.

Resn
21.9.21